Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	07 Feb 2026
Team ID	LTVIP2026TMIDS81710
Project Name	ToyCraft Tales: Tableau's Vision Into Toy Manufacturer Data
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Collecting Data	USN-1	As an analyst, I gather toy manufacturing dataset from available sources.	3	High	Tirusula Kalanjali
Sprint-1	Data Preprocessing	USN-2	As an analyst, I prepare and organize raw data for analysis.	2	High	Y G D Manasa
Sprint-2	Build Visualization	USN-3	As an analyst, I create charts and visualizations in Tableau.	3	High	Y G D Manasa
Sprint-2	Dashboard	USN-4	As a user, I design an interactive dashboard to display insights.	2	Medium	Y G D Manasa
Sprint-3	Story	USN-5	As a user, I build a Tableau story to present findings clearly.	2	High	Y G D Manasa
Sprint-3	Web Integration	USN-6	As a developer, I integrate Tableau output with the project interface.	3	High	Y G D Manasa
Sprint-4	Work on Templates	USN-7	As a team member, I prepare project templates and final formatting.	2	Medium	Team
Sprint-4	Final Documentation & Video	USN-8	As a team member, I complete documentation and record project video.	2	High	Pasalapudi S S D M Akshitha

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	2 Days	4 Feb 2026	05 Feb 2026	5	05 Feb 2026
Sprint-2	5	3 Days	06 Feb 2026	08 Feb 2026	5	08 Feb 2026
Sprint-3	5	3 Days	09 Feb 2026	11 Feb 2026	5	11 Feb 2026
Sprint-4	4	2 Days	12 Feb 2026	13 Feb 2026	4	13 Feb 2026

Velocity:

Sprint Duration = 10 days

Total Story Points = 19

Velocity = 19 / 10

Velocity = 1.9 story points per day

Burndown Chart:

The burndown chart shows the progress of the ToyCraft Tales project across sprint days.
It represents the remaining story points decreasing as tasks are completed.
The steady downward trend indicates that the team completed work consistently during each sprint.
This chart helps track project progress and ensures timely completion of tasks.